

Initial Project Planning Template

Date	1 October 2026
Team ID	6ab501466f290be8a6b4f5d3
Project Name	ComicCraft – AI Comic Story Creator
Maximum Marks	5 Marks

Product Backlog, Sprint Schedule, and Estimation (4 Marks)

Use the below template to create a product backlog and sprint schedule

Sprint	Functional Requirement (Epic)	User Story Number	User Story / Task	Story Points	Priority	Team Members	Sprint Start Date	Sprint End Date (Planned)
Sprint-1	User Interface	USN-1	As a user, I can open a simple web page where I enter my story idea and choose a genre.	2	High	Keerthiga V	1 Oct 2026	5 Oct 2026
Sprint-1	Story Generation	USN-2	As a user, I can get a complete comic story script split into panels from my idea.	3	High	Keerthiga V	1 Oct 2026	5 Oct 2026
Sprint-1	Image Generation	USN-3	As a user, I can see a picture created for each comic panel.	3	High	Charumathi S	1 Oct 2026	5 Oct 2026
Sprint-2		USN-4	As a user, I can choose an art style (such as cartoon or manga) for my comic images.	2	Medium	Gajalakmi B	6 Oct 2026	10 Oct 2026
Sprint-2		USN-5	As a user, I can regenerate a panel image if I am not happy with it.	1	Low	Charumathi S	6 Oct 2026	10 Oct 2026
Sprint-2	Comic Layout	USN-6	As a user, I can view all panels arranged on a comic page with captions.	3	High	Jayapriya G	6 Oct 2026	10 Oct 2026
Sprint-3	PDF Export	USN-7	As a user, I can download my finished comic as a PDF.	2	High	Nathisha K	11 Oct 2026	15 Oct 2026
Sprint-3	Error Handling	USN-8	As a user, I see a clear error message and can try again if story or image generation fails.	2	Medium	Gajalakmi B, Nathisha K	11 Oct 2026	15 Oct 2026
Sprint-3	Documentation	USN-9	As a team, we prepare the project documents and the completion video for submission.	2	Medium	All team members	11 Oct 2026	15 Oct 2026