

Communication

Date	1 October 2026
Team ID	6ab501466f290be8a6b4f5d3
Project Name	ComicCraft: AI Comic Story Creator
Maximum Marks	1 Mark

Communication Plan:

Effective communication is essential for a successful project demonstration. This document outlines the communication strategy used within the team and with stakeholders throughout the project lifecycle, including how updates, issues, and feedback were managed.

S.No	Communication Type	Frequency	Channel / Tool	Participants	Purpose
1	Team Standup	Daily	WhatsApp Group / Google Meet	All team members (5)	Share what was done yesterday, what is planned today, and any blockers.
2	Progress Update	Weekly	Google Meet + GitHub Project Board	All team members (5)	Review completed modules (story, image, layout, PDF export) and plan next week's tasks.
3	Issue / Bug Discussion	As Needed	WhatsApp Group / GitHub Issues	Team members involved, Keerthiga V	Report and fix bugs such as API errors, JSON parsing failures and layout problems.
4	Stakeholder Review	Bi-Weekly	Google Meet / Email	Keerthiga V (Team Lead), Mentor / Reviewer	Present progress, demo the app and collect feedback from the mentor.
5	Final Demo Rehearsal	Once	Google Meet + Screen Sharing	All team members (5)	Practice the end-to-end demo and screen recording, assign speaking parts.
6	Code Review & Merge	Weekly	GitHub (Pull Requests)	All team members (5)	Review each member's code before merging into the main branch.

Communication Challenges & Resolutions:

S.No	Challenge Faced	Resolution / Action Taken
1	Different availability and time slots among team members made it hard to hold meetings together.	Fixed a common daily standup time, shared updates in the WhatsApp group, and recorded key decisions so absent members could catch up.
2	Confusion over who was working on which module, causing overlapping work and code conflicts on GitHub.	Divided modules among members (story, images, layout, PDF export, UI), tracked tasks on a GitHub board, and used separate branches with pull request reviews.
3	Bugs and API issues (quota limits, JSON errors, model changes) were not reported clearly, delaying fixes.	Logged each issue in GitHub Issues with the error message and steps to reproduce, and discussed urgent ones immediately on a quick call.

Team Details:

Team Lead	Keerthiga V
Team Members	Charumathi S, Jayapriya G, Nathisha K, Gajalakmi B